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22 July 1953

MEMORANDUM FOR: Acting Deputy Director (Administration)
FROM: Chief, General Services Office
SUBJECT : Report on West Outbuilding
1. The following is a chronologicael report in connection with the
West Qutbuilding project.
2. About the middle of November 1952, copies of memorandsa prepared

by | | Executive Secretary, Research Board, dated STAT
20 October 1952 and 4 November 1952 were received in this office.

8. The former memorandum contained & description of the
West Outbuilding with respect to square footage content and celling
heights; a tabulation of space assigmuents; and a detailed tabula-
tion of items and costs involved in renovating the building. The
estimete of approximately $288,000, ineluding air-conditioning,
was prepared by an outside architect. This estimate does not in-
clude the cost of security requirements.

b. The memorandum dated 4 November 1952, contained TSS per-
sonnel information and indicated a T/O of +0 be accammodated 50X1
in the West Outbuilding. This T/O consists of certaln organiza-
tional units of TSS other than those located in the North, Central,
and South Buildings.

¢. With respect to the |Bullding, the 50X1
cost of reconditioning the building baged on plans furnished by TSS
was estimated at $140,000. Plans for the overall reconditioning
project were abandoned when Mr. Kaufholz of General Services Admin-
istration advised agalnst spending this smount of money for a leased
location. He indicated that efforts would be made to assign space
in a government-owned building. Plans were revised accordingly, to
cover a minimum expenditure of $500 at | 50X1
These alterations were started during the latter part of December 1952
and the space was occupled during the first week of Janusry 1953.

d. The asslignment of the West Outbullding wes accepted due to
the fact that no larger government-owned building was available.

3. About 1 December 1952, & sketch was received from TSS indicating
e proposed internal arrangement for the basement, first and second floors.
It is our understanding that this proposed plen wes the basis from which
the estimated cost of $288,000 was figured.

k. On 5 December 1952, this sketch was subtmitted to Messrs. Kaufholz
and Sealfield of Public Buildings Service for estimating purposes.
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5. On 10 December 1952, at a meeting with | | 1t was
indicated that approximate employees are to be housed in the building. 50X1
\ | indicated that the West Outbullding is ready for occu=-
pancy all of the space in Quarters Eye Building occupied by TSS would
be vacated.

6. A letter from Public Buildings Service dated 15 December 1952
advised that the estimated cost of renovating and converting the West
Outbuilding will be $218,000 including engineering fees. Subsequently,
Public Buildings Service indicated that an estimated cost of $L,700
for repairing the windows and roof and painting of exterior trim will
be charged to Public Buildings Service appropriation.

7. On 18 December 1952, a staff study wes prepared and submitted
to the Deputy Director (Administration) recommending approval of
accepting the assigmment of the West Outbuilding and the expenditure
of approximately $218,000 for renovating. This study was approved by
the Deputy Director (Administration) on 2l December 1952.

8. On 29 December 1952, tentative floor layouts were reviewed
with Messrs .&m It was evident that certain
revisions wo ve an e layouts would regquire further

study. This office was to be advised of these changes.

9. During the week of 5 January 1953, scaled prints of floor plans
of the West Outbuilding were obtained from Public Buildings Service.
Tracings were made of these floor plans and several sets of prints of
each floor were furnished TSS on 19 Jenuary 1953 for the purpose of plan-
ning detailed office layouts.

10. During the week of 26 January 1953, Public Bulildings Service
began the preparetion of floor plans based on the tentative layouts
previously furnished. Meanwhile, TSS had been working on final layouts
which were to be furnished to Public Buildings Service during the latter
part of the following week.

11. About L4 February 1953, Public Buildings Service submitted
prrints of working drawings (Scheme "A") for each floor based on the ten-
tative installation requirements. was appointed TSS liaison STAT
with General STrvicea Office. A set of these floor plans were furnished
to|

12. During the week of 9 February 1953 ,‘ was advised
several times regarding the urgency of obtaining the layouts and revisions
fram the division chiefs concermed.

-2-




Declassified in Part - Sanitized Copy Approved for Release 50-Yr 2014/06/24 : CIA-RDP78-04718A000600300019-4

STAT

STAT

VLU "y
SECURITY INFORMATION

Acting Deputy Director (Administration) 22 July 1953

13. During the week of 23 February 1953, & question of floor load
factors in certain areas was discussed with | | The Public STAT
Buildings Service Engineer advised that there is a floor leoad of TO
pounds per square feet on the first and second floors. The question
of floor loads concerned particularly the storage facilities in connection
with the activities housed at | ] STAT 50X1
wes informed that Public Buildings Service has set 1 May 1953 as the
target date for letting the contract and that it was necessary to submit
all revised layouts to this office as soon as possible.

1k. During the week of 9 March 1953, the spece allocated for main-
tenance shops in the basement was changed to serve as office space; &a
vaulted area was provided cn the first floor and certain office space
wag chenged to provide three large vault areas. During this periocd, it
was decided not to inelude the activities at 50X1
in the West Outbuilding due to the insufficient rloor load capscity ror
storage purposes. The space on the second floor previously assigned to
this activity was then converted into office space.

15. On 9 March 1953, the plans of the three floors showing re-
visions were delivered to Public Bulldings Service.

16. Omr 11 March 1953, a meeting was held in this office to discuss
the security requirements of certain vauli areas with regard to blocking
up windows, window grilles, thickness of wall construction, ete. Present
were Messrs. \of TSS and| | of Physical STAT
Security.

17. On 18 March 1953, revised sets of floor plans (Scheme "B") of the
basement and second floor were received from Public Buildings Service.

18. On 23 Mareh 1953, | discussed a change in the size
of the first floor vault, which information wes immediately submitted
to Public Bulldings Service.s_l_ AT

19. On 26 March 1953, called for a print of the first
floor plan in order to chec nation of all unites as to the

best location. Public Buildings Service campleted this plan and prints
were picked up by messenger on 31 March 1953 and delivered to TSS.

20. On 2 April 1953, discussed with Mr. Freeman of Public Buildings
Service regarding additional electric feeder requirements and whether
or not the electric terminal and meter room could be located elsewhere
as the location of this room interfered with a contiguous and efficient
office arrangement. Mr. Freeman stated that the location of this rocm
must be maintained for the entry of the eleectriec feeders from an outside
manhole directly opposite this area.
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STAT cussed with regarding the special instellation for the con-
ference room. A suggested rearrangement was made with regard to the parti-
tion layout of the small extension at the south end which is to be
conslidered a part of the main building. The existing windows are to be
removed and doors provided to this area. It was suggested to STAT
that & set of floor plans be sent to the Security Office as s
possible for review in connection with security requirements.

2l. On 8 April 19f3 » the first floor plan was reviewed and dis-

22. On 1k April 1953, discussed and reviewed with| | all STAT
of the floor plasns preparatory to submission to Public Buildings Service.
These floor plans were picked up by Public Bulldings Service on this
date.

23. On 5 May 1953, this office received from Public Buildin%

Service ten (10) sets of the floor plans (Scheme "C"). STAT
Picked up eight (8) sets of these floor plans.
2k, On 11 May 1953, at the request of [ | the question STAT

of relocating the electric terminal room in order to provide a large
office area was again discussed with Public Buildings Service. It was
agreed to relocate the teminal room to adjacent space. Subsequently,
it was decided not to makes _Ippl‘l_ltgs change.

25. On 19 May 1953, | requested that fluorescent lighting
be provided in the vault areas on the second floor. This information
wes submitted to Public Buildings Service.

STAT ’—26(% 22 May 1953, revisions to Scheme "C" were reviewed with

STAT

27. On 26 May 1953, Mesers. | attended a meeting
with Mr. Murray of Public Bulldings Service for the purpoge of finale
izing the floor plans. The following pertinent changes were resolved:

a. Due to the high ceilings on the first and second floors ’
and the necessity for privecy in most of the offices and the effect
on air-conditioning, it was decided to provide a ten-foot celling
height by roofing the offices in lieu of the original eight-foot
high partitioning.

b. In some instances, cinder block partitions were changed
to wood studding end wellboard partitions.

c. DBasement:
(1) The sound room was enlarged and special requirements
were detailed.

(2) Detailed information concerning water and electrical
requirements for the laboratory were noted.
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d. First Floor:
(1) A slight revision in office arrangement was made and
the reception space at the maln entrance was changed.

(2) The proposed folding doors in the conference rocm
were eliminated.

(3) Washroom facilities were rearranged.

e. Second Floor:
(1) Provision for a veult area at the southwest end
necesslitated a rearrangement of offices.

(2) Soundproofing was eliminated in one room.

28. On 3 June 1953, reviewed and discussed floor plans with

| particularly in connection with the special requirements

for the conference room and the lsboratory. | /was to have STAT
the plans approved by his Chief for submission to Public Buildings

Service as soon as possible. STAT

29, On 5 June 1953, Mesers. | | met with Mr. Murray
of Public Buildings Service to review the revisions to the flocor plans.
At this meeting, 1t was suggested by Mr. Murray that the installation
of office partitioning be of a removable wood and glass type in lieu
of the wood studding and wallboard construction. Such items &s the
electrical requirements for office machines and equipment and provi-
sion for projection machine and other special features for the confer-
ence room were discussed.

STAT

30. On 15 June 1953,] | furnished a rough sketch showing
the conference room requirements. A number of changes were suggested
with respect to partition locations. stated he would fur- STAT
nish additional informetion concemn ion room equipment,
size of panels and maps required as well as electrical ahd recording
requirements. A scaled drawing was prepared showing the partition
arrangement for reception and walting space, proJection room and storage
aree. One end of the room is to be equipped with a projection screen
and a low platform for the installation of sliding panels.

STAT |

31. ©On 29 June 1953, this office received from the Security
Division, & Physicel Security Survey Report. This report was reviewed
and meny of the security requirements have been incorporated in the
floor plans. A requirement not previously provided for is the installa-
tion of a heat-rate-of-rise type of fire alamm.

32. On 1 July 1953, at the request of Mr. Murray, Public Buildings
STAT Service,| | attended a meeting to review the floor plans and to
resolve certain questionable construction and instellation items.
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33. On 7 July 1953, | end a TSS electrical technician
came to this office to discuss the electrical requirements for the
Conference Room. A sketch was prepared showing the locating of electrical,
lighting, and recording requirements. The recording equipment is to be
connected to & recording room in the basement. A copy of the electrical
specifications and & list of new equipment to be purchased was furnished.

34. Omn 13 July 1953, this office was informed by Public Buildings
Service that the revised estimate now totaled $380,000, as compared
to the original estimate of $218,000.

35. On 15 July 1953, & meeting was held at Public Bulldings
Service in Mr. Eno's office to discuse the revised cost estimate of
$408,340 as compared to the original estimate of $218,000 - a difference
of $190,340., The estimate of $380,000 in paragraph 3l was later increased
to $408,340 due to & corrected estimate for heating and ventilating.
After some discussion, the folbwing savings were proposed:

a. Substituting sheetrock partitions in lieu of $16,000
demountable type

b. Air-conditioning 30,000
c. Omit hung ceilings on first floor 20,000
d. Omit opaque glass at east side 2,000

Total $68,000

This proposed saving will reduce the cost estimate of $1408,340 to

approximately $340,340. The originel estimate of $218,000 did not
include $28,000 for moving and instellation of the| | 50X1
| , presently located on the second floor of 50X1
West Outbuilding, to new quarters in the Auditors Building, nor the
Contractors OH and Profit @ 10% £ 10%. Present at this meeting were
Megsrs. Eno, Murray, and Cliggett of Public Buildings Service,

STAT of TSS and Messrs. | | of General Services Office.

STAT

36. On 16 July 1953, this office contacted Public Buidings Service
relative to eliminating the $28,000 included in the revised estimate for
moving and installation cost of the gymnasimm. In respect to this request,
Mr. Kaufholz of Public Buildings Service indicated that they hed no
funde evailable to defray this cost.

37. On 17 July 1953, a meeting was held in| | office, STAT
and was attended by Messrs. ‘ of STAT
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TSS and Messrs. e of General Services Office.
The revised est it was agreed thet the omission
of the suggested items in paragraph 35 at an estimeted savings of

$68,000 should be considered in effecting a reduction of the estimated
cost.

STAT
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